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PM-ES 6/3/2005

Proc Report for EPA Regie

Site:

Bill No.:

Diamond Alkali, Operable Unit 3, Passaic River Study Phas
Expansion, New Jersey

27028537

Partial #28

IAG No.:

NWK

Reporting From:
Period: Apr 1,2005

DW96941975(BZ694)!AG
Award Date: 9/24/02

To:

May 2, 2005

EPA RPM

Alice Yeh

,e: RI/FS OU3

IAG Expiration Date:
12/31/07

Other Corps

N/A

USAGE PM

Elizabeth Buckrucker

THsPeriod Project progress conference call with EPA/MPI; held 12 and 27 Apr 05. HydroQual and Battclle personnel

participate and provide status of their work during this call.

Traveled to NY 4 - 8 Apr 05 for team meetings. Attended Project Delivery Team meeting held 6 Apr 05. Scott

Thompson, MPI, presented Preliminary Feasibility Study Activities with the objectives of an early look at

remedial options and interim measures and to solicit stakeholder input and build consensus on these criteria.

On 5 Apr 05, attended the PM Meeting at EPA offices in NY. Topics included current updates on all ongoing field

and field related activities and identification of coordination needs. A dry run of presentation by Ed Garvey was

provided on the geochemical data evaluation - comments and suggestions provided with plans for a follow up

conference call prior to the presentation at the May PDT. The project schedule was reviewed and action items

assigned.

On 6 Apr 05, met with Bruce Fidlcr concerning several project topics. Discussion items included preparation costs

of the WP/FSP documents and the reasons why these were exceeding budgets, management costs, scheduling

and strategy for project management as the work becomes more complex.

On 25 Apr 05, participated in conference call to finalize the PDT presentation to be given by Ed Garvey.

On 25 Apr 05, the Contracting Officer Representative (COR) signed letter prepared during last reporting period.

The letter to MPI outlined several performance concerns including quality control on several major subinittals

(DQOs, PAR, Model Plan and QAPP).

On 26 Apr 05, had conversation with MPI Vice President, Ken Goldstein, concerning the contents of this letter.

Also discussed other project concerns including the partnership/relationship with subconsultants. performance

by MPI PM, team member expertise (i.e. modeling), cost overruns and cost tracking in technical support. Ken

committed to monitor progress and we agreed to talk occasionally about the project performance.

Reviewed and paid ful l amount of invoices #21 and #22 during the reporting period. Proper technical support
budget documentation has been received and the fu l l invoiced amount, including the funds held last reporting

period, was paid. Invoice #22 was not disbursed during this reporting period (was approved 29 Apr 05).

Preparation of monthly progress report and update of the contract expenditure and projection spreadsheet for IAG -

1975. A copy of the spreadsheet for the IAG is attached.

Began consolidating the overall cost of work conducted to date and comparing this to original estimates and

assumptions prepared by EPA. Discussed with A. Yeh during trip to EPA this reporting period. Received from

A. Yeh an overall projected estimate of cost. Consolidating this estimate with costs incurred from TO 0008 and

providing some details for the overall estimate.

Finalized the SOW for the Sedflume work and coordinated with ERDC for this work. Received their cost estimate,

discussed with the ERDC PM and forwarded funding in the amount of SI 07.000 on 26 Apr 05.

Coordinated with John Logigian concerning the use of FedBizOps for MPI to advertise for lab subcontracting.

Determined that only government agencies can use this service and MPI wil l have to advertise via other means.

Superfund M&S Fee incurred during this reporting period- totaling 55,048.34.
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PM-ES 6/3-2005

Progress Report for EPA Region

Meetings Jits Period

Key Contract

Mfestones Completed

ID Date

Contractor Actions/

Telephone conference call; Progress Meetings - 1 2 & 27 Apr 05; EPA/COE - KC/M PI/HQI/BAT.

PM Team Meeting; 5 Apr 05; EPA/COE-K.C and NY/'OMR/MPl

• Project Deliver)' Team Meeting, 6 Apr 05; all project stakeholders invited

• Prior to 1 Jan 03 - See 1 AC DW9694 1915 for milestones completed.

• 6 £ 1 4 Jan 03 - Contract Negotiations with M PI - WAD 3. j

. 1 1 Mar 03 - Task Order 00 1 1 awarded for 5325,262; WAD 3.

• 8 & 30 Oet 03, 1 2 Nov 03 - Contract Negotiations with MPI; WADs 4 & 5.

• 1 Dec 03 - Task Order 001 1 /Modification 2 awarded for $502,836 (obligated); WADs 4 & 5.

• 1 2 Dec 03 - Contract Negotiations with MPI - WAD 6. 1

• 2 Feb 04 - Task Order 001 1 /Modification 3 awarded for $94,236 (obligated); WAD 6 I

• 29 Apr 04 - Tusk Order 00 1 1 /Modification 4 awarded for $ 1 55,206 (obligated); to continue work on WADs 4-6. I

• 1 7 May 04 - WVN/ATP approved allowing MPI to shift funds into FSP for fall field sampling effort planning. jj

• 27 Aug 04 -Task Order 001 1 /Modification 5 awarded for $1.313,167 (obligated) to continue work on WADs 4-6. I

• 1 3 & 14 Jan 05 - Contract Negotiations with MPI - WADs 4-7. j

• 31 Mar 05 -Task OrdcrOOl 1 /Modification 6 awarded for $926,281 (obligated) to continue work on WADs 4-7.

WAD 1 Work:

• WAD has been closed and is awaiting final contract modification for closure. I

WAD 2 Work:

• WAD has been closed and is awaiting final contract modification for closure.

WAD 3 Work:

• Closure of this WAD is planned in the near future after completing several remaining activities (e.g., Bartelle to upload
the USACE-NY Minish Park sediment chemistry data from 1999 into PREmis under WO 04, WE 4.2d), with
remaining funds likely to be transferred to WAD 06 via a future WVN. Previously unbilled Battelle WAD 03 charges
to WE's 5d, 5g, and 5i are currently under review.

WAD 4 Work:

• Participation in telephone conference calls as noted above. Preparation of Progress Reports, Budget Schedule Forecast §
and invoices. |

• On April 5, 2005 a Project Management Meeting was held at Malcolm Pimie's Fair Lawn, NJ office. Topics discussed |
included: evaluation of existing data (bathymetry comparison and geochevnical evaluation); sediment cores and water I
quality sampling in Summer/Fall 2005; restoration work leading to NEPA scoping and biological sampling in 2006; 1
dredging and decontamination technologies pilot; modeling and risk assessment; community relations; preliminary |
feasibility evaluation; review of integrated schedule; project management plan cost and scope updates. Two 1
presentations were prepared, reviewed, and rehearsed for upcoming PDT meetings to communicate progress on the I
Geochemical Evaluation and Preliminary Feasibility Study. I

• On April 6, 2005 a Project Delivery Team (PDT) Meeting was held at the New Jersey Transportation Planning |
Authority (NJTPA) offices at 1 Newark Center, Newark, NJ. The following topics were discussed: evaluation of 1
remedial options (tie to multi-criteria decision analysis presentation from March 9, 2005 meeting); public outreach 9
program (update on community involvement plan development; preparation for NEPA Scoping Meeting); Passaic River j
project updates (sampling and dredging pilot workgroups, restoration site screening, modeling plan, and risk j
assessment). I

• On April 1 8, 2005 Malcolm Pimie submitted a Final Summary Report of the Community Interviews conducted from j
December 2004 through February 2005 to the USEPA, USAGE, NJDOT-OMR, and the NJDEP. The Final Summary
Report was posted on the ourPassaic.org web site. j
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PM-ES

Progress Report for EPA Region II

Contractor Actions'

Accompfslmerits • On April 25, 2005 Malcolm Pirnie uploaded the "Lower Passaic River Reference Materials" to PREmis (Digital
Library/Background Documents Data Source/Reference Materials) for use as a reference document by the
project team. The document contains the following major categories of documents: River and Watershed
References; Site History and Conceptual Site Models; Chemicals of Concerns Facts and Guidance; CSO, RCRA
Larize Generators, POTWs, SWOs, and NPL Locations; Dredging History; Surface Water and Sediment
Sampling Locations; Soundings.

• On April 29, 2005 a meeting was held at the USEPA offices in New York, NY to discuss the Draft Community
Involvement Plan (CIP). Attendees were David Klucsncr - L'SEPA; Carolyn Vadino - USACE; Ann Rychlenski
and Elke Muxikar - Malcolm Pirnie. Discussion was held regarding the Draft CIP, and input was solicited from
USEPA and USACE.

WAD 5 Work:

• The week of April 4, 2005. USEPA provided approval on the field mobilization site and Malcolm Pimie signed the

• Malcolm Pimie continued preparation of a Draft Pre-Occupancy Survey Work Plan for the field mobilization site. This
work plan is currently being finalized; solicitations from analytical laboratories are being received for analysis of wipe
samples from the building, sweep (dust) samples from adjoining structures (e.g., parking lots), and soil samples. Initial
drafts of the Work Plan focused on sampling for dioxins, PCBs, and DDT; the Work Plan is currently being updated to
include mercury, due to its prevalence in the project area and its volatility, and potentially, the full suite of TAL Metals.
This Draft Pre-Occupancy Survey Work Plan will be submitted to the USEPA and USACE during the next reporting
period.

• The following work was performed at the field staging area (I Madison Street, East Rutherford, NJ) in preparation of
upcoming field activities:

• Application for a permit to construct a floating dock (Lisa Baron, NJDOT-OMR. reviewed the draft
permit package and forwarded a request to Alice Yeh, USEPA, for a cover letter for the permit package).

• Insurance agreanents.

• Preparation and review of facility layout (exclusion zone, contamination reduction zone, and support
zone) by Malcolm Pimie corporate health and safety personnel.

• Floor was pre-sampled and then sailed with two layers of 100% epo.xy floor coating during the week of
May 9,2005.

• Equipment purchase in anticipation of sediment transport study field efforts (SedFlume and Gust
Microcosm experiments).

• On April 5, 2005, Malcolm Pimie; posted the Draft QAPP on PREmis and hard copies were submitted to members of
the Sampling Workgroup for review (including individuals from USEPA, USACE, NJDEP, USFW'S, NJDOT, and the
Passaic River Coalition).

• Malcolm Pimie continued work on developing subcontract documents for analytical laboratories. The requirements of
the laboratory statements of work (SOW;s) are contingent upon agreement on the reporting limits, quality control
procedures, and laboratory capabilities. Subcontract documents arc currently being finalized and will be distributed to
analytical laboratories for qualifications and a cost proposal.

• On April 13, 2005 the field team attempted to conduct CTD surveys and collect water column samples, but encountered
logistical difficulties and an equipment malfunction. The difficulties were resolved, but it was too late in the day to
complete the survey. A previous data collection effort on April 7, 2005 was aborted by a shipping eiror on the part of the
equipment rental company. On April 18, 2005 the field team conducted CTD surveys and collected 34 water column
samples. These water samples were measured for conductivity and submitted for TSSA'SS analysis on April 19, 2005.

• On April 15, 2005 a conference call was held on the geophysical surveys to be conducted by NJDOT-OMR and Aqua
Surveys, Inc. Topics for discussion included: purpose, objectives, and overview of the SOW; longitudinal surveys for
side-scan sonar, sub-bottom profiling, magnetometer, and bathymetry; cross-sectional surveys for sub-bottom profiling;
shallow and deep core collection; contracting; schedule and coordination; logistics - water access, utility clearance, etc.
.Malcolm Pirnie prepared a revised geophysical survey scope of work based on existing elements in the Pre-draft FSP
Volume3.
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Progress Report for EPA Region II

On April 19, 2005 a meeting was held at Malcolm Pirnie's Fair Lawn. N.I office to discuss planning and scheduling of
hydrodynamic modeling tasks.

On April 21, 2005 a Sampling Workgroup Meeting was held at the USEPA Region 2 offices in New York, NY to
discuss the Draft Field Sampling Plan (FSP), Volume I, the Draft Work Plan, and the Draft Quality Assurance Project
Plan (QAPP). Topics discussed included: data quality objectives; modeling efforts and expectations; applicabili ty of
Draft Sediment Remediation Guidance (Bil l Potter to write a white paper on its applicability to the Passaic River);
bathymetric data results; SedFlume sampling locations: use of historical data in developing conceptual site model;
endpoints of ecological risk assessment: workshop with stakeholders to prepare problem formulation document for
ecological risk assessment; basis for thickness of sediment core slices; coordination of Passaic River and Newark Bay
field investigation tasks; collection of data to save CERCLA and WRDA needs: aspects of water qual i ty sampling
program (composites, t idal cycles, sal ini ty , coordination of CSO sampling); porcwater sampling [oxic — (biologically
active) versus anoxie zones, decontamination of peepers]; and mudf la t samples.

On April 26. 2005 a conference call was held to discuss SedFlume field logistics. Topics discussed include electrical
power requirements and cycling of water through the SedFlume. Participants included: John Logigian and Solomon
Gbondo-Tugbawa, Malcolm Pimie; JoeGailani and Ernest Smith, USAGE Engineer Research and Development Center
(ERDC).

On April 27, 2005 a conference call was held to discuss Held logistics of Gust Microcosm experiments. Topics
discussed include number of outlets and power requirements for Gust Microcosm field analyses: temperature control:
number of solids tables; table dimensions required for experiments; number of drums for waste collection. Participants
included: John Logigian and Solomon Gbondo-Tugbawa. Malcolm Pimie; Steve Suttles, Horn Point Laboratory,
University of Maryland.

Banelle

• On April 21, 2005 Don Gunster attended the Sampling Work Group Meeting. This meeting focused on the upcoming
FSP, Volume 2.

HvdroQual

« Continued work to draft the revised Modeling Plan. Components of the revised Modeling Plan include:
Hydrodynamics; Fate and Transport; Sediment Transport; Bioaccumulation; Mercury; Grid Merging. On April 6, 2005
HydroQual submitted a working version of the revised Draft Modeling Plan (except for the bioaccumulation and
sediment transport sections) to Malcolm Pirnie. On April 12, 2005, HydroQual submitted the bioaccumulation section
to Malcolm Pimie. Pimie subsequently provided comments on the Modeling Plan to HydroQual on April 13, 2005.

• On April 15, 2005, completed work on the revised Draft Modeling Plan according to TAC comments and based on
discussions with the project team members and agencies. This revised document includes a final consolidation of
comments and responses to the review provided by the TAC, USEPA. and USAGE. The document was transmitted
electronically to USEPA and USAGE and was posted to PREmis on April 18, 2005.

WAD 6 Work:

Ongoing routine maintenance (e.g., updating news items and meeting announcements) occurred on onrPassaic.org.
Throughout the reporting period, in addition to minor editorial corrections, the public website (liitp://ourPassaic.org) was
also updated with the following:

• A summary statement regarding community inten'iews was placed on the home page, with a link to the following
articles: "Taking the Pulse of Communities" and "Interview Results to Guide Development of Community
Involvement Plan''.

• The "Data Summary and Evaluation Report'' for the Dredging Pilot Study.

• Bob Chant's progress update regarding Hydrodynamic Surveys.

• Summary Report of Community Interview Notes.

Malcolm Pimie project team members continued geochemical and sediment stability analysis using historical data to
update the conceptual site model and to provide guidance in determining sampling locations for the sediment field
programs described in Draft FSP Vol. 1. Ed Garvcy of Malcolm Pimie presented preliminary findings at the Project
Management Meeting in Fair Lawn, NJ on April 5,2005.

4 OF 6

1S7S.3IU 28 - 200S_APR_PA£S«)C DCC



PM-ES 6/3/2005

Proc Report for EPA Rec

• Developed Draft Scopes of Work (SOW?) for Battelle and HydroQual tor continued effort on the preliminary historieal
geocbeinical data e\'aluation. Battelle's SOW addresses evaluation of biological tissue data in order to complement
eunvnt and future risk assessment work being conducted for the project. HydroQual's SOW addresses evaluat ion of
dissoK ed-phase and suspended-phase water column data in order to complement current and future modeling efforts
being conducted for the project. These SOWs will be submitted to Battelle, HydroQual, USAGE, and USEPA for
review and contracting during the next rc|X>rting period.

• On April 19, 2005 Malcolm Pimie uploaded the Draft Technical Memorandum for the Historical Data Evaluation to
PREmis. During the reporting period, Malcolm Pimie also prepared a draft scope of work for Battelle and HydroQual to
advance the geocheinical/historic data evaluation within the Lower Passaic River Restoration Project Study Area and the
Newark Bay Siudy Area. The draft scope will be reviewed by USAGE. USEPA. and the subconsultants and
subsequently finalized and authorized.

• On April 25, 2005 a conference call was held to have a dry-run of Ed Garvey's May 4, 2005 PDT Meeting presentation
summarizing results from the preliminary evaluation of historical geochemical data. Participants included: Alice Ych -
USEPA: Beth Buckrucker- USAGE; Bruce Fidler, Len Warner. Ed Garvey - Malcolm Piniie; Jim Fitzpatrick -
HydroQual; Betsy Barrows - Battelle. Comments during the meeting included clarification of the geochemical model
framework and principal components analysis in preparation for the May 4, 2005 PDT Meeting.

WAD 7 Work:

• A presentation on the Preliminary Feasibility Study efforts was made at the April 6. 2005 PDT meeting. Topics of
discussion included: presentation of example remedial action objectives; preliminary technology screening; development
of preliminary remedial options; input to investigation program; interim remedial measures; multi-criteria decision
analysis; next steps far the Preliminary Feasibility Study.

Projected Work, Meetings Milestones through next FY.

Naratnie Work Plans, Field Sampling Plans and associated documents are in various stages of completion. This field

planning wi l l continue in 2005 with sampling planned to begin in July 2005.

Hydrodynamic Model work is underway; anticipate in progress meetings on the status of this model with model

calibration completion currently scheduled for late February 2006.

Meetings Continuation of Bi-weekly Progress calls.

Continuation of Passaic PM and PDT Meetings with appropriate parties.

Work Group meeting for field sampling and possibly for risk assessment preparation will occur in the next month
or two.

Key/Oestanes Mobilization and fieldwork start planned for July 2005.

1AG Amendment to add funding for future work is anticipated within the next 60 days.

Contract modification to obligate additional funding for fieldwork; target to award is early July.

1975_BIU 28 - 2006_APR_P4SSA1C.DOC
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Issues

Technical: WES Sedflume study rescheduled for spring of 2005. Other geophysical surveys (to be conducted by OM R) are

necessary to assist in facilitating selection of sediment core sampling locations. Timing and sequencing of these events

is very aggressive to meet projected ficldwork mobilization dates.

A policy discussion and decision is needed to determine whether analytical RLs must be below baseline contaminant

levels.

ScteoUte: Delays have occurred in some work products based on sequencing and receipt of information from partner agencies;

the overall field mobilization dates have not yet changed, however the aggressive schedule complicates each small

delav.

Several negotiated tasks have exceeded budgets for a variety of reasons:

• The CIP has undergone more coordination, meetings, more submittals and greater than expected graphics;

• The HDE for subsurface sediments was complicated clue to complexities from the balhymetric survey and the

additional historical data that was evaluated (explained in detail in PR 28);

• WP/FSP 1/QAPP - numerous factors have led to these plans exceeding original budgets including the timing of

other agencies' efforts and document preparations, the delay caused by this coordination and the lack of funding

support by partner agencies, the lack of river access for some fieldwork in late 2004 causing some reconsideration and

rework of planning for tasks to be performed during 2005. the work group philosophy and more stakeholder input

during the preparation stages, resolving issues regarding reporting limits, and to a smaller extent - the coordination with

efforts occurring in Newark Bay. The changes will result in better documents overall - but they did not follow the

original path anticipated. A detailed memorandum was provided by V1PI on 4 Apr 05 outlining these items.

The next contract action will shift some funding from areas where extra funds are available and will add more funding

to the above tasks and will allocate funds for fieldwork tasks.

IAG Summary

Amendment Funding

USAGE Direct Fund Cite Amend # Date USAGE Direct Fund Cite Total IAG

1 ,000,000

50,000

156,000

1 ,500,000

50,000

1 ,000,000

0

0

0

0

0

0

Initial

1

2

3

4

5

9/24/02

9/1 1/03

4/15/04

8/1 1/04

9/17/04

12/21/04

-

-

-

-

-

•

-

-

-

-

-

•

S 1,000,000

$ 1.050,000

$ 1,206,000

S 2,706,000

$2,756.000

53,756.1)00

Note: Technical Assistance IAC; Procurement total = 5875,000; Personnel = S175.000
Amendment 2 - allocation of funds is: Procurement tolal = S1.081.000, Personnel S12 5.000.
Amendment 3 -allocation of Hinds is: Procurement total = 52,381,500; Personnel = 5274,500
Amendment 4 - allocation of funds is: Procurement total = 52,431,500; Personnel = 5324,500.
Amendment 5 - aJlocation of funds is: Procurement total = 53,331.500; Personnel = 5424,500
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PM-ES

Progress Report for EPA Region II
6/3'2005

Expenditures: USACE & CONTRACT

Summary of Funds Spent Per Activity & Funds Remaining

Description

Contract - Task Order 00 1 1

Contract - Task Order
001!/Mod2NoKl

Contract - Task Order
00 11 /Mod 3

Contract - Task Order
00 11 /Mod 4

Contract - Task Order
00 11 /Mod 5

Contract Dollars Available

Kansas City Corps In-House
Labor/Travel

Supeifund M&S Fee

MIPRtoERDC-Sedllume

Totals

Funds For Activity

S 325.262.00

S 502.836.00

S 94.236.00

S 155,206.00

SI. 3 13, 167.00

S 940,793.00

$317,500.00

5107,000.00

$ 3,756,000.00

Funds Disbursed
This Month

$0

S O

$0

S O

$162,737.39

S O

S 10,272.55

S 5,048.34

S O

S 178,058.28

Funds Disbursed
To Date

S 325,262.00

S 502.S36.00

S 94,236.00

S 155,206.00

S 432,426.25

S O

S 205,529.87

$ 14.023.32

S O

S 1,729,519.44

Funds Remaining

S 0

s o

S 0

S 0

$880,740.75

S 940,793.00

$97,946.81

$107,000.00

S 2,026,480.56

Note I: Task Order 001 I/Mod 1 was administrative in nature; date extension and small change in lee/work structure of dollars (total dollars did not change).

Contract Obligations/Deobligations Plan (FY03/FY04/FY05 estimates)

Contract

DACW41-02-D-0003
DACW41-02-D-0003

DACW41-02-D-0003

DACW41-02-D-0003

DACW41-02-D-0003

DACW41-02-D-0003

DACW4I-02-D-0003

Planned Obligation

$300.000
Si. 000,000

$500,000

1 ,200,000

$900,000

$1,500,000

Date

1/31/03
12/1/03

1/2/04

4/29/04

7/30/04

2/15/05

6/30/05

Total Funds Obligated Task Order 00 1 1

Actual Obligation

S325.262.00
$502,836.00

$94,236.00

$155,206.00

51,313,167.00

$926,281.00

$3,316.988.00

Date

3/1 1/03
12/1/03

2/2/04

4/15/04

8/27/04

3/31/05

Notes

New task order awarded: Task Order 001 1 (WAD 3).
Total negotiated amount is SI ,1 87.91 1 .00 of which
$502,836.00 was obligated ( WADs 4 & 5).
Total negotiated amount is 5559,793 of which 8
$94,236 was obligated (WAD 6) jj

Incremental funding to continue work on WADs 4-6 1
as previously negotiated.
Task Order modification for 2004 fieldwork and FSP
and associated document preparation.
Funding to finalize fieldwork documents and
planning/preparations. Delay due to number of
proposal revisions; anticipate award in March 2005.
Estimate of potential fieldwork sampling cost for
spring/summer sampling and associated work.

1

IAG Scope of Work Summary (block 13 of IAG)

Base LAG: This amendment obligates $1,000,000 to the U.S. Army Corps of Engineers- Kansas City District for Remedial Investigation and
Feasibility Study at the Diamond Alka l i OU3 Supeifund Site (EPA ID: NJD980528996)

IAG Amendment #1 and #4 Scope of Work Summary (block 13 of IAG)
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Progress Report for EPA Region II
6/3/2035

This amendment obligates Urban Rivers Restoration I n i t i a t i v e s funds in the amount of $50.000 to the U.S. Army Corps of Engineers - Kansas City
District for community relations activities in support of Remedial Invest igat ion and Feasibility Study at the Diamond A l k a l i , OU3 Superfund Site
(EPA ID: NJD980528996)

1AG Amendment #2 and =3 Scope of Work (block 13 of 1AG)

This amendment obligates an additional $156.000 (#?2) 1,500,000 (S3) of Special Account Funds to the Engineers- Kansas City District to perform
activities in support of Rl/FS at the Lower Passaic River portion of the Diamond Alkal i , OU2 Superfund Site (EPA ID: NJD980528996)

Project Delivery Team

Name

Beth Buckrucker

Trudv Shannon
Robert Nunn
Ed Bristow

Contact Information

(816)983-3581
Cell: (8 16) 695-5 797

(816)983-3822
(816)983-3837
1816)983-3583

ftesponsMrty

Project Manager

Contract Specialist
Contracting Officer
COR

ElizarJem Buckrucker
Project Manager
816-983-3581

Date: June 3, 2005

8 OF 8

1975_BIU 28 - 2C06 APR



•~=» 3 14 
Kem Jano04 Peb..04 
Travel Expenses 0.00 0,00 
Other: Reproduetlon ServiceSJMIPRs ror Labor 150.00 0.00 
Oeparb'ne,re.. Overheed 1,699.21 2,095.78 
GeneraVAdministrative Overhead 1,074.24 1,114.81 
Labor 4,296.87 4,459.13 
SuperfUnd M&S Fee 
USACE Labor; monthlY 7,219.32 7,&69.72 
CumulaUve USACE Labor: 86,248.79 93,t18.51 
lAC Funding Received/Personnel: 
lAO Funding Rllcelved/Contract: 
Contracts Awarded 94,236.00 
Contract Disbursements: monthty (Invoiced/Paid) 41 ,654.28 0.00 
Cumulative contract Dlsbusements 136,991.27 136,991 .27 
Cumuladve Invoiced; labor and contract 223,240.06 230,909.78 

· R~malnlng lAG S$ 135,653.21 33,747.49 

~ il j t g g a t ~ • ~ . 

lAG 1915 & 1975 Summai)I_Apr 05.xls 

15 ~16 

Mar·D-4 AD roO<! 

1,571 .60 0.00 
0.00 0.00 

2,471 .74 2,075.73 
1,314.81 1,126.30 
5,259,06 4,505.08 

10,617.11 7,707.11 

104,535.e2 112,242.73 

166,000.00 
0.00 155,206.00 

155,264 .33 107,278 .14 
292,255.60 399,533.74 
396,7511 .22 511,778.47 
23,130.38 16,217.27 

LOWER PASSAIC RIVER RESTORATION PROJECT 
DW96941975; BZ694 

USACE/Contract Expenditures 
and 

Projected Expenditures 

FY04 

fS 9 -:!lf 2 22 
May41 Jun-G4 Jui.04 Aug-04 Sep.o4 Oct.04 

1,326.55 679.30 378.30 1,349.55 1,320.20 
0.00 o.oo 

1,459,03 935.80 934.63 18,30 671.09 2,660.98 
840.02 624.90 497 .15 9,73 356.99 1,126.41 

3,359.97 2,099.53 1,988.57 38.93 1,427.85 5,162.61 

6,984.57 4,239.53 3,798.65 66.96 3,805.47 10,270.10 
119,227.30 123,48U3 127,265.48 127,332A4 131,137.91 141,408.01 

149,500.00 
1,350,500.00 50,000.00 
1,313,167,00 

61 ,573.74 114,071 .34 55,527.96 55,943.21 23,532.49 110,693.72 
461 ,107.49 575,178.82 630,706.68 866,848.89 710,182.37 820,866.08 
580,334.78 6518,645.65 757,972.16 813,982.33 841 ,320.28 962,274.10 

9,232,70 4,9~. 17 1,194.52 187,980.56 234,155.09 22~,S04.S9 

Lower Passaic River Restoration Project 

23 24 2 
Nov.04 Deco(l4 Jan.05 

1,331 .05 1,338.80 
415,23 693 ,36 

2,503,45 2,402.46 3,198.61 
1,035,08 993.34 1,322.50 
4,814,32 4,620.15 6,1 51 .17 

8,974.99 
8,7fl8.08 10,040.36 20,988.06 

150,176.09 180,216.45 181,202.51 

100,000,00 

900,000 ,00 

0.00 309,996.55 0.00 
620,866.09 1 I 129,852,64 1' 129,852.64 
971 ,042.18 1 ,290,0f9.08 1,311,055.15 
21~. 1 16.91 1,205,076.55 1 '184,090.49 

26 2 
f"eb.05 Maro05 

718.32 701.92 
0.00 0,00 

3,437.59 3,039,06 
1,421.31 1,258 .53 
6,610.74 5,844.32 

0.00 0.00 
12,187.96 10,841.83 

193,390.47 204,232.30 

926,281.00 

0 .00 217,376 ,22 

1 '128,852.84 1,347,228.86 
1,323,243.11 1,551,481.16 

1,171,902.63 234,779,70 

Thru; ~ May 05 
Partial Bill #28 

28 
Apr-<15 Totals 

964.82 20,021.34 

0.00 2,646.09 
2,797 .08 50,109.05 
1,131.57 25,307.76 
5,378.98 107,445.63 
5,048.34 14,023.32 

15,320.89 

219,553.19 219,553,19 
424,500,00 

3,331 ,50~:i 
3,316,988. 

162,737.39 1,509,988.20 1 
1,509,966.25 

1,729,519.44 

i 219,458.81 

!- cumulatiVe Contract Disbusements - Cumulative Invoiced; labor and contract- Cumulative USACE Labor: - lAG Fund ing--USACE Projection! 

/ 
7 ,. 

; ; : ; : ; 
~ 
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1 of 1 

; i 
B 8 • ~ . 

if =0.923 

8 
k . 

Updated: 1 Jun 05 
Expenses shown for CY 200412005 
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